



School District No.59 (Peace River South)

March 12, 2025

Board of Education

RE: Capital Projects Update

ChildCareBC New Spaces – Dawson Creek & Tumbler Ridge

Nil report. The architect continues to wait for the modular build estimates for both centres. The Secretary-Treasurer has escalated the timeline concern with the architect. The budget remains unchanged from February 19, 2025.

Please follow <https://www.sd59.bc.ca/district/capital-projects> for updates on these projects.

Kim Morris
Secretary-Treasurer/CFO